

WARREN COUNTY SCHOOL DISTRICT
CONSTRUCTION CHANGE ORDER

Project Title: *Sheffield Elem. School* Date Forwarded to Contractor: *7/17/15*
Location: *6760 Route 6* Date Returned:
Sheffield, PA 16347
Change Initiated By: *Blackhawk-Neff* Date Approved:
Reason For Change: *owner Request* Change Order No: *EC-15*

Description of Change: *change out 40-Gym fixtures To LED High-bays*

Drawings Involved in Change:

- a. Supplemental drawings are attached as follows:
- b. Sheet and detail of contract drawings to which this change order refers:

Referenced Correspondence (attached): *ALS quote & cut sheets*

Proposal by Contractor:


1. Contractor agrees to furnish and/or delete labor and materials to complete the construction included within the scope of this change order to contract plans and specifications for the net additional/deductible cost of \$ *33,678.00* in accordance with the attached cost breakdown, and with *- 0 -* days time extension/reduction to the completion date. A breakdown of the cost and time estimates are attached.

Signed: *[Signature]* *7/17/15*
Contractor Date

**WARREN COUNTY SCHOOL DISTRICT
CONSTRUCTION CHANGE ORDER**

Recommendation of Architect/Engineer:

Recommend proceed with the change order at an estimated net cost of \$ 33,678.00
_____ and time adjustment of -0- days to the contract completion time. The prices and
quantities of the contractor's estimate have been reviewed, and annotations made as attached.

Signed:  07.24.2015
Professional Date

Recommendation of Project Representative:

1. Based on the contractors estimate, professional's review and comments, my estimate of
the work, and subsequent discussions, the net cost of \$ 33,678.00 and -0-
days adjustment to the contract completion date have been determined fair and
reasonable for the work stated above, and/or as modified here:

Signed:  7/12/15
Contractor Date

Signed:  07.24.2015
Professional Date

Signed: _____
School District Project Representative Date
