

GOAL 4: By May 1, 2010, the Warren County School District will finalize a budget and implementation plan for and embedding technology in accordance with the Technology Strategic Plan.
--

Strategic Action	Budget	Time Frame	Person	Status of Strategic Action
Phase One : District				
A. Planning				
<ul style="list-style-type: none"> LAN / WAN / Internet Data Center Hardware/Software Network telephony system Disaster Recovery APC / Generator / Power / HVAC Server room construction/location Migration Licensing for Phase One & Two Licensing for Phase Three Continue to support efforts to expand broadband opportunities throughout Warren County Maintain Technology Advisory Group 	<p>Budget is part of planning.</p> <p>Will work within parameters of capital reserve, dedicated district funds.</p>	<p>August 2010 to November 2010</p> <p>November 2010-January 2011 November 2010-January 2011 November 2010-January 2011 November 2010-January 2011 November 2010-January 2011 November 2010</p> <p>Ongoing</p>	<p>Technology Dept.</p> <p>Amy Stewart</p>	<p>RFP's for WAN and Internet in finalization stages.</p> <p>Preliminary proposal received from Consulting Group. Moving forward with to receive approval for Onsite Consulting Engagement Preliminary Discussions with vendors over VOIP systems.</p> <p>See Preliminary Proposal received from Consulting Group. More Information to come once onsite Consulting Engagement is concluded See Preliminary Proposal received from Consulting Group. More Information to come once onsite Consulting Engagement is concluded See Preliminary Proposal received from Consulting Group. More Information to come once onsite Consulting Engagement is concluded More Information to come once onsite Consulting Engagement is concluded</p> <p>See Preliminary Proposal received from Consulting Group. More Information to come once onsite Consulting Engagement is concluded See Preliminary Proposal received from Consulting Group. More Information to come once onsite Consulting Engagement is concluded</p> <p>Meeting to be scheduled to go over Preliminary Proposal from Consulting Group</p>
B. Testing / Implementation				
<ul style="list-style-type: none"> Migrate servers/applications Server room construction Core network installation at data center Phase One & Two licensing purchases Physical servers installed at data center APC / Generator / Power / HVAC upgrades if necessary Servers to production (1/11 - 6/11) WAN / Internet (7/11) 		<p>December 2010 - March 2011</p> <p>December 2010</p> <p>December 2010</p> <p>December 2010</p> <p>January 2011</p> <p>December 2010</p> <p>March 2011</p> <p>July 1, 2011</p>		
C. Migraton to New User Environment				
<ul style="list-style-type: none"> Applications on-line and utilized 		<p>January 2011-March 2011</p> <p>February 2011</p>		

GOAL 4: By May 1, 2010, the Warren County School District will finalize a budget and implementation plan for and embedding technology in accordance with the Technology Strategic Plan.

Strategic Action	Budget	Time Frame	Person	Status of Strategic Action
<p>Phase Two: Classroom / Building</p> <p>A. Building Network</p> <ul style="list-style-type: none">• Install network upgrades for telephony and wireless• Outfit 9-12 core area classrooms with SMART boards / projectors• Outfit 9-12 teachers with portable computing devices• Plan structured teacher professional development linked to ISTE Standards• Implement structured teacher professional development linked to ISTE Standards• Expand cyber/blended offerings by creating a portal environment for WCSD teachers to provide offerings to WCSD students• Increase utilization of mobile distance learning units in the classroom to expand classroom walls• Develop/Select Technology Skills Assessment• Expand use of technology to enhance / improve communication between home / school <p>Phase Three : Student</p> <ul style="list-style-type: none">• Prepare for individual student computing devices by continuing to evaluate means of delivery• Incorporate 21st century technology systems in district building project• Purchase Phase Three Licensing	<p>Budget is part of planning.</p> <p>Will work within parameters of capital reserve, dedicated district funds.</p>	<p>Begin 11/11 through 11/12 School Year</p>	<p>Technology Dept.</p> <p>Tech. Dept. & B&G</p> <p>Tech. Dept. & B&G</p> <p>Amy Stewart</p> <p>Amy Stewart</p> <p>Amy Stewart & Tech. Dept.</p> <p>Amy Stewart & Tech. Dept.</p> <p>Amy Stewart</p> <p>Amy Stewart & Tech. Dept.</p> <p>Amy Stewart & Tech. Dept.</p> <p>Tech. Dept. & B&G</p> <p>Technology Dept.</p>	