

**WARREN COUNTY SCHOOL DISTRICT
CONSTRUCTION CHANGE ORDER**

Project Title: *Sheffield K-12 School*

Date Forwarded to Contractor: *February 26, 2014*

Location: *6760 U.S. Route 6,
Sheffield PA 16347*

Date Returned:

Change Initiated By: *Warren County School
District*

Date Approved:

Reason For Change:
Replacement of original failing store front glass.

Change Order No: **#4**

Description of Change:
Replacement of original failing store front glass.

Drawings Involved in Change: *See attached sketches.*

- a. Supplemental drawings are attached as follows: *See attached sketches.*
- b. Sheet and detail of contract drawings to which this change order refers: *N/A*

Referenced Correspondence (attached):

Proposal by Contractor: *Scobell*

*all in price
141 to Architect*

1. Contractor agrees to furnish and/or delete labor and materials to complete the construction included within the scope of this change order to contract plans and specifications for the net additional/deductible cost of \$ 150,000.00 in accordance with the attached cost breakdown, and with 0 days time extension/reduction to the completion date. A breakdown of the cost and time estimates are attached.

Signed: _____
Contractor

Date