Warren County School District
Eisenhower MS HS 

Design and Construction Schedule

Schematic Design




 August 2, 2010-October 11, 2010
District award contract for Site Survey

October 11, 2010


Submit Plancon A&B for Bd Review


October 7, 2010


Board Meeting approve Plancon A&B

October 11, 2010

Submit Plancon A&B for PDE review

October 26, 2010


District award contract for Geotechnical Study
October 27, 2010

Warren Co Approvals:



Preliminary review with code officials



Warren County Soil Conservation District



Formal submission of Site Plan to Warren Co



Site Plan Review with Authorities



Zoning Commission review



Planning Commission review



Board of Commissioners Review/Approval


Schematic Design Estimate


October 26, 2010


Board Approves Schematic Design


October 26,2010
Preliminary Design Development



October 12, 2010-November 23, 2010
Design Development submitted for estimate
November 23, 2010


Design Development Estimate


December 7, 2010

Submit Plancon Part D&E Bd review

December 9,, 2010


Board Meeting approve Plancon D&E

December 13, 2010


Board approves Design Development

December 13, 2010

Submit Plancon D & E for PDE review

December 14, 2010

PDE review telecon Plancon D&E


December 21, 2010

Pre-Final Design Development



December 14, 2010-February 7, 2011
Final Design Documents




February 21, 2011-March 21, 2011
Design Documents submitted for estimate

March 3, 2011

Design Development Estimate


March 17, 2011

Board approves Construction Documents

March 21, 2011

Submit Plancon F to PDE



March 21, 2010


PDE review/Approval plancon F


March 28, 2011

Board Vote to Solicit Bids



March 31, 2011


Advertise Bidding for Project


April 4,11,18, 25, 2011

Submit Plancon F Bd review


May 5, 2011


Board Meeting approval Plancon F


May 9,2011

Bidding/Award Contracts
April 25 2011-May 23, 2011, two weeks to award contracts

Submit bids to Bd for review


June 9, 2011

Board Meeting approve Bids and Contracts
 
June 13, 2011


Submit Plancon F Attachment C


June 14, 2011

Construction Administration 



June 27, 2010-January 2012

Board vote to submit Plancon G


June 13, 2011


Collect Plancon G08 from Prime Contr

June 17, 2011

Submit Plancon G



June 22, 2011

Record Drawings





February 2012
Life Cycle Maintenance Profile



February 2012
Final Completion





February 2012
Warranty Inspection




October 2012
