



# Stone Consulting & Design, Inc.

July 21, 2005

Matt Horschler  
Chambers Design Associates  
P.O. Box 2016  
350 Northgate Drive  
Warrendale PA 15806

Subject: Warren County High School  
Time Extension for Roof Drains Storm Water Management Construction

Dear Mr. Horschler:

This letter extends the time frame to construct a storm water management facility for the roof drains from the high school to December 31, 2005. This extension is granted upon the following conditions:

- Condition #1 Submit the Storm Water Management engineering study to our office for review and approval before September 1, 2005. Our office will review the project as soon as the study is received.
- Condition #2 Written letter from Warren County School District (Dr. Norbert Kennerknecht) stating the date that construction of the storm water management facility will begin.

These conditions are being established to assure the Township that the facility is in place prior to the spring of 2006 in order to avoid any potential flooding created by the additional flows from the high school. If I can answer any questions, please feel free to call.

Very truly yours,

*Stone Consulting & Design, Inc.*

Catherine M. Lee  
Project Manager

CML/fsc  
attachments

cc: Dr. Norbert Kennerknecht, Warren County School District  
Glade Township Supervisors