

GOAL #7: By January 2009, develop a plan to provide a uniform middle level education in the present Warren County middle schools and to implement feasible aspects of the middle school education in the district's other facilities that contain sixth, seventh or eighth grades as a part of the Master Facilities Plan, to plan for implementation of middle level education in all of the Warren County Schools.

Strategic Action	Budget	Time Frame	Person (s) Responsible	Status of Strategic Action
<div>1. Research and make a recommendation to provide a uniform middle level education in all of the Warren County middle schools.<div>1.1 Establish a middle school committee of teachers and administrators to analyze existing middle school philosophy, organization, staffing allocations, course offerings, scheduling, enrichment opportunities, weaknesses, etc.<div>1.1.1 Provide guidelines to the middle school committee to operate within. (Staffing expectations, expected, concerns, possibilities, etc.)</div></div><div>1.2 Make a recommendation for improving the middle school program district-wide, obtain Board approval, and place in 2009-10 school budget</div></div> <div>2. Create an implementation plan which will be initiated by August, 2009.</div>	<div>No Cost</div> <div>No Cost</div> <div>TBD based on staffing needs</div> <div>TBD</div>	<div>Begin 8-15-08</div> <div>Due 8-1-08</div> <div>Due 1-15-09</div> <div>Due 8-15-09</div>	<div>Superintendent</div> <div>Superintendent and CIT Committee</div> <div>Director of Secondary Education</div> <div>Director of Secondary Education</div>	<div>Completed (Each building principal has a building committee and the principal serves a representative to the district committee. The committee will be expanded as the research progresses.</div> <div>Completed</div> <div>Meeting with principals scheduled 10-14-08 to continue study. Visited Titusville Middle School on 10-23-08. Report will be submitted to CIT on October 27th.</div> <div>Administration is examining staffing needs and will be prepared by January 15, 2009.</div> <div>Revised: October 22, 2008</div>